Ohith

5400 Glenwood Avenue, Suite 400
Raleigh, North Carolina 27612

tel: 919 787-5620

fax: 919 781-5730

May 27, 2016

Mr. Matt Aufman

North Carolina Department of
Environmental Quality
Pre-Regulatory Landfill Unit

1646 Mail Service Center

Raleigh, North Carolina 27699-1646

Subject: Work Plan for Task Orders 601RA-1, 601RA-1A, 601RA-2, and 601RA-2A
Rolesville Dump
Rolesville, Wake County, North Carolina
Site Identification Number — NONCD0000601

Dear Mr. Aufman:

CDM Smith Inc. is pleased to submit this Work Plan for Task Orders 601RA-1, 601RA-1A, 601RA-2, and
601RA-2A dated May 10, 2016. Per the task orders, the following activities will be completed by CDM
Smith:

e Task Order 601RA-1: Development of the draft Remedial Action Plan (RAP) which summarizes
the site’s history, environmentally sensitive areas, risks identified to human health and the
environment, intended remedial action, and the remedial design for the waste disposal area
located on Parcel Identification Numbers 1758985590 and 1768060947.

e Task Order 601RA-1A: Acquire any necessary permits required to implement the RAP.

e Task Order 601RA-2: Prepare bid specifications and work with the Pre-Regulatory Unit (Unit) to
select and contract a qualified subcontractor to implement the RAP.

e Task Order 601RA-2A: Revise the draft RAP at the end of the 45 day public comment period as
communicated by the Unit. Implementation of the remedy can begin upon approval of the final
RAP.

The draft RAP will be submitted electronically within six weeks of receiving the notice to proceed. The

final RAP will be submitted within two weeks of receiving comments from the Unit at the end of the 45
day public comment period.
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We look forward to working with you on this project and others. If you have any questions or
comments, please do not hesitate to contact me by phone at (919) 325-3532 or by email to

weispfenningam@cdmsmith.com.
Sincerely,

Aaron M. Weispfenning, P.E.
CDM Smith Inc.

cc: Mat Colone, CDM Smith
Daniel Forbes, CDM Smith

TO601 RA-1, RA-2 Work Plan Cover Letter.docx



Section 1

Task Order 601RA-1 — Draft Remedial Action Plan

1.1 General

CDM Smith Inc. (CDM Smith) is pleased to submit this Work Plan for preparing a Draft Remedial Action
Plan (RAP) for the Rolesville Dump (site) located in Rolesville, Wake County, North Carolina. This Work
Plan was prepared in accordance with Task Order 601RA-1 dated May 10, 2016. All work for each task
order will be performed by CDM Smith staff under the direction of a North Carolina licensed Engineer or
Geologist. The scope of work and schedule are provided below.

1.2 Scope of Work

CDM Smith will prepare a draft RAP that summarizes the site’s history, risks identified to human health
and the environment, intended remedial action, and the remedial design. Key sections of the draft RAP
are discussed below.

1.2.1 Remedial Investigation Summary

The Remedial Investigation (Rl) Summary briefly summarizes the key results of all remedial
investigations associated with the site. Previous remedial investigation results and data that are
provided on the North Carolina Department of Environmental Quality’s (NCDEQ) Laserfiche Weblink will
be reviewed and incorporated into the RI Summary section. The section will identify all releases of
hazardous substances per media and potential exposure pathways. The section will follow the Rl
Summary template and will include the following sections:

e Section 1 - Introduction

e Section 2 — Sensitive Environments

e Section 3 — Geology and Hydrogeology

e Section 4 — Waste Disposal Area

e Section 5 — Media Characterization

0 5.1 Soil Characterization

= 5.1.1 Soil Remedial Goals
= 5.1.2 Soil Sampling

e Section 6 — References

A search of Environmentally Sensitive Areas (ESAs) located within 500 feet of the waste disposal
boundary will be accomplished by contacting the following agencies:

¢ National Park Service;

¢ North Carolina Department of Cultural Resources;

¢ North Carolina Division of Coastal Management;

¢ North Carolina Division of Conservation, Planning, and Community Affairs;
¢ North Carolina Division of Forest Resources;
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Section 1 * Task Order 601RA-1 Draft Remedial Action Plan

e North Carolina Division of Parks and Recreation;
¢ North Carolina Division of Water Resources;

e North Carolina Wildlife Resource Commission;

e United States Army Corps of Engineers;

e United States Fish and Wildlife Service; and

¢ United States Forest Service.

1.2.2 Intended Remedial Action

The intended remedy is complete removal of surficial waste over the 0.17 acre waste disposal area
located on Parcel Identification Number (PIN) 1758985590 and a small portion on PIN 1768060947
which is adjacent to PIN 1758985590 as shown on Figure 1. Soil samples previously collected from
within the waste disposal area were all deemed to be non-hazardous based on the analytical data. Soil
separated from waste will either be relocated on the site or disposed of at a Subtitle D landfill. All waste
removed from the site will be disposed of at a Subtitle D landfill.

1.2.3 Remedial Design Summary

The remedial design summary will outline how the remedial action will be accomplished. Drawings will
be prepared to illustrate the design and provided to subcontractors during the bidding phase. Each
individual task necessary for cleanup will be discussed which may include, but is not limited to:

e Installation of erosion and sediment control measures;

e Permitting, as needed;

e Clearing and grubbing the waste disposal area;

e Removal or relocation of surface waste;

e Excavation and removal of buried waste;

e  Asbestos management;

e Site security;

e Slope stabilization and erosion control;

e Grading the waste disposal area for proper drainage;

e Installation of an engineered landfill cover;

* Installation of structural fill, topsoil, and/or amended soil;
e Establishment of vegetative cover;

* Site inspections;

¢ Removal of erosion and sediment control measures; and
e Post-remedy monitoring.

1.3 Schedule

CDM Smith will submit the draft RAP to the NCDEQ's - Division of Waste Management — Superfund
Section - Inactive Hazardous Sites Branch - Pre-Regulatory Landfill Unit (Unit) within six weeks of
receiving Notice to Proceed.
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Section 2

Task Order 601RA-1A — Permits

2.1 General

CDM Smith is pleased to submit this Work Plan for preparing and acquiring all necessary permits
needed to implement the RAP in accordance with Task Order 601RA-1A dated May 10, 2016. The
scope of work and schedule are provided below.

2.2 Scope of Work

CDM Smith has determined that it is unlikely any permits will be necessary to implement the RAP.
Erosion and sediment control measures will be installed by the subcontractor, but an Erosion and
Sediment Control permit is not required since the area of disturbance will be less than 1 acre. The
Town of Rolesville has indicated a temporary driveway permit is not required, however they
requested informing the Planning Department and the town right-of-way inspector prior to
implementation of the intended remedy. Additional permitting may be necessary if ESA’s are
determined to be located within 500 feet of the waste disposal area.

2.3 Schedule

Any required permitting based on the ESA research will be initiated during development of the draft
RAP and acquired during the 45 day public comment period.

Site Identification Number: NONCD0000601
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Section 3

Task Order 601RA-2 — Bid Specifications and
Subcontractor Selection

3.1 General

CDM Smith is pleased to submit this Work Plan for preparing bid specifications and selecting a
qualified subcontractor to implement the RAP in accordance with Task Order 601RA-2 dated May 10,
2016. The scope of work and schedule are provided below.

3.2 Scope of Work

Following approval of the draft RAP, CDM Smith will finalize drawings and prepare bid specifications
setting forth the work in detail and prescribing work to be done, including materials; workmanship;
special equipment; site work; landscaping; bidding information; subcontractor’s proposal
requirements; contract and bond forms; general and supplementary general conditions for the
contract; and any and all other information required for receiving construction bids for
implementation of the remedy.

Specifications shall be prepared for review and shall be subdivided into sections similar to
Construction Specifications Institute standards. Review sets shall be complete with all forms and
documents. Construction specifications will be based on CDM Smith standard construction
specifications and will use CDM Smith standard specification format and Division O (e.g., standard
forms of agreement, bid forms, bid bond forms, etc.) base documents. The technical specifications will
detail the requirements of construction for the remedy.

CDM Smith will prepare an Opinion of Probable Construction Costs. CDM Smith will utilize
construction cost estimators from our construction company subsidiary, CDM Constructors Inc., to
provide estimated costs for the remedial action.

Once completed, bid documents will be issued by CDM Smith to four potential subcontractors. CDM
Smith will schedule and conduct one pre-bid meeting at the site with prospective bidders to review
the remedial action plan and clarify any questions or comments. CDM Smith will develop a matrix of
received bids for comparison followed by meeting with the Unit project manager to review and select
a subcontractor.

3.3 Schedule

Preparation of the bid specifications will begin upon approval of the draft RAP with bidding,
subcontractor selection, and contracting with the subcontractor occurring during the 45 day public
comment period.
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Section 4

Task Order 601RA-2A — Final Remedial Action Plan

4.1 General

CDM Smith is pleased to submit this Work Plan for finalizing the draft RAP at the end of the public
comment period accordance with Task Order 601RA-2A dated May 10, 2016. The scope of work and
schedule are provided below.

4.2 Scope of Work

At the end of the 45 day public comment period CDM Smith will make any modifications or revisions
as communicated by the Unit to the draft RAP into a final document. Implementation of the remedy
will begin upon approval of the final RAP.

4.3 Schedule

Modifications and revisions to the draft RAP will be completed within two weeks of receiving
comments from the Unit.
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